Vilsund Muslinge Industri A/S Danish Blue Shell Mussel Fishery, Limfjord : Provisional MSC Assessment Schedule

Stage	Month											
	Α	М	J	J	Α	S	0	N	D	J	F	М
Announcement	*											
Stakeholder Consultation (ongoing)				\rightarrow	ł							
Team Selection												
Team Confirmation		7	7									
Drafting of Performance Indicators and Guideposts												
Consultation on Indicators and Guideposts												
Notification of Assessment Visit				\bigstar								
Assessment Visit, Stakeholder Meetings												
Examination of Evidence, Report Preparation												
Scoring Meeting					◀	-						
Report review and Finalisation												
Stakeholder Consultation on Peer Reviewers												
Client review of Draft Report												
Peer Review of Draft Report												
Stakeholder Review of Draft Report												
MM Governing Board Certification Determination											7	*
Stakeholder Review of Final Report												